STATE WATER RESOURCES CONTROL BOARD
BOARD MEETING SESSION - DIVISION OF WATER RIGHTS
OCTOBER 16, 2018

ITEM 2

SUBJECT

UPDATE REGARDING THE STATUS OF PHASE 1 OF THE SALTON SEA MANAGEMENT
PROGRAM

DISCUSSION

Order WR 2017-0134 requires that the Board hold a public meeting no later than March 31 of
each year during phase 1 of the Salton Sea Management Program (SSMP) to receive oral and
written comment on the status of Salton Sea Restoration. A previous update on the SSMP
went before the Board at the March 20, 2018 Board meeting. The purpose of the

October 16, 2018 Board item is to receive an update from the California Natural Resources
Agency on progress made in implementation of the SSMP since the March 20, 2018 Board
meeting and receive comments from the public. In addition, the State Water Board staff will
provide an update on recent activities since the March 20, 2018 Board meeting.

BACKGROUND

On October 28, 2002, the State Water Board issued Order WR 2002-0013 which approved the
long-term transfer of water from the Imperial Irrigation District to the San Diego County Water
Authority, the Coachella Valley Water District, and the Metropolitan Water District of Southern
California. On December 20, 2002, the State Water Board issued Order WR 2002-0016, which
revised Order WR 2002-0013. On November 18, 2014, the Imperial Irrigation District filed a
Petition for Change seeking modification of Revised Order WR 2002-0013. In May 2015,
Governor Edmund G. Brown, Jr. established the Salton Sea Task Force to identify realistic short
and medium term goals to respond to potential air quality and ecological impacts resulting from
scheduled reduced flows of fresh water to the Salton Sea. As a part of the Salton Sea Task
Force, the State Water Board regularly monitors and assesses progress on the implementation
of the Salton Sea Task Force’s SSMP, including workshops that were held on March 18, 2015,
January 5, 2016, April 19, 2016, November 15, 2016, and September 7, 2017.

On November 7, 2017, the State Water Board adopted Order WR 2017-0134 amending revised
Order WR 2002-0013 to incorporate additional conditions that set forth specific restoration
milestones to address public health and environmental concerns within phase 1 of the SSMP
(see table 1). The first milestone set by the order is that by December 31, 2018, construction of
habitat and dust-suppression projects shall be completed on 500 acres of exposed playa.
Order WR 2017-0134 requires that, no later than March 31 each year, the Board holds a public
meeting to receive oral and written comments on the status of Salton Sea Restoration.

Per Order WR 2017-0134, a report from state agencies, due in the 1 quarter of 2019, will
identify: (i) completed projects and milestones achieved in the prior year; (ii) amount of acreage
of completed projects that provide dust suppression and habitat restoration, broken down by
habitat type; (iii) upcoming projects to be completed and milestones to be achieved prior to the
next annual progress report; (iv) the status of financial resources and permits that have not
been secured for future projects; (v) any anticipated departures from the dates and acreages


https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2017/wro2017_0134_with_exhibit_a.pdf
https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2002/wro2002-13.pdf
https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2002/wro2002-16.pdf
https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2002/wro2002-13revised.pdf

identified in condition 24 of the order, and; (vi) progress toward development of the long-range
plan described in condition 26 of the order.

In addition to the annual public meetings required by Order WR 2017-0134, the State Water
Board, as part of its oversight role over the SSMP, requested a status update on the SSMP for
the March 20, 2018 Board meeting. During this Board meeting, the California Natural
Resources Agency noted that there were some unexpected challenges in securing the
easement agreement necessary to move forward with one of their first large-scale habitat-
construction projects, and that they were considering other projects to work towards achieving
the annual milestones. Since the date to comply with the first milestone of Order WR
2017-0134 is December 31, 2018, the Board requested at the March 20, 2018 Board meeting a
subsequent agenda item to receive an update on the status of Phase 1 of the SSMP later in
2018. The State Water Board also sent a letter on May 22, 2018 to the California Natural
Resources Agency requesting additional information be included in future presentations before
the Board. The May 22, 2018 letter is available at:
https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/docs/05222018
_cnra_ltr.pdf

The update on October 16, 2018 will focus on progress made since the March 20, 2018 agenda
item.

Table 1: Specific restoration milestones to address public health and environmental concerns
within phase 1 of the SSMP.

Total number of acres of habitat and dust- | Report due to State Water Board

Year suppression projects that shall be on progress made toward meeting
completed each year (annual milestones). each annual milestone target.

2018 500

2019 1,300 First quarter of 2019

2020 1,700 First quarter of 2020

2021 3,500 First quarter of 2021

2022 1,750 First quarter of 2022

2023 2,750 First quarter of 2023

2024 2,700 First quarter of 2024

2025 3,400 First quarter of 2025

2026 4,000 First quarter of 2026

2027 4,000 First quarter of 2027

2028 4,200 First quarter of 2028

2029 First quarter of 2029

Total acres to be completed by the end of 2028: 29,800

For more information about the background and history of the State Water Board’s involvement
with the Salton Sea, please visit the State Water Board’s web page at:
https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/

POLICY ISSUE

None. This is an informational item only and no decisions will be made.

FISCAL IMPACT

None. This is an informational item only and no decisions will be made.


https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/docs/05222018_cnra_ltr.pdf
https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/docs/05222018_cnra_ltr.pdf
https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/

REGIONAL BOARD IMPACT
None. This is an informational item only and no decisions will be made.
STAFF RECOMMENDATION

None. This is an informational item only and no decisions will be made.

State Water Board action on this item will assist the Water Boards in reaching Goals 4 and 6 of
the 2010 Update to the 2008-2012 Strategic Plan to comprehensively address water quality
protection and restoration and the relationship between water supply and water quality and
improve transparency and accountability by ensuring that Water Board goals and actions are
clear and accessible.




